

Permit Risk Assessment

Human-reviewed planning report | Generated 2026-08-27T11:24:34+00:00 | Assessment ID portfolio-sample-report

30-DAY DELAY RISK 82.5%	RISK LEVEL High	COMPARABLE MEDIAN 90.5 days
-----------------------------------	---------------------------	---------------------------------------

Filing snapshot

Borough	Queens	Job type	Alteration
Review type	Standard Plan Examination	Building type	Other
Initial cost	\$8,000	Floor area	463

Assessment summary

Model v1 estimates 82.5% risk of missing the 30-day target (high risk). The 12 retrieved completed comparables had a median of 90.5 days to first permit.

The model alert threshold is 53%. The planning target is: first permit not issued within 30 days.

Why the estimate moved

Input	Observed	Training reference	Risk difference	Direction
Filing Review Type	Standard Plan Examination	Professional Certification	+31.9%	increased risk
Plumbing Work Type	YES	NO	+7.7%	increased risk
Community Board	403.0	105.0	+3.6%	increased risk
Review Building Code	2022	2014	-3.1%	decreased risk
Existing Dwelling Units	33.0	2.0	-1.4%	decreased risk

One feature is replaced with its training reference at a time. Effects are local, non-additive, and not causal.

Historical evidence

Match scope: borough + job type + review type. 11 of 12 displayed completed cases missed 30 days. Processing-time range: p25 79.5 days, median 90.5 days, and p75 140.0 days.

Processing-time comparables include only filings with an observed first permit.

Comparable completed filings

Filing	Date	Borough	Processing days	Within 30?	Similarity
Q01226807-I1	2025-06-05	Queens	64	No	14.416
Q01302369-S1	2025-10-15	Queens	99	No	14.403
Q01209214-S1	2025-05-23	Queens	91	No	14.397
Q01313229-S1	2025-11-12	Queens	176	No	14.397
Q00991919-S1	2025-09-25	Queens	239	No	14.380
Q01218992-S1	2025-05-02	Queens	84	No	14.363
Q01215692-S1	2025-04-28	Queens	66	No	14.347
Q01296451-S2	2025-10-10	Queens	280	No	14.337
Q01211217-S2	2025-05-07	Queens	85	No	14.316
Q01194612-S1	2025-06-04	Queens	12	Yes	14.296
Q01193416-I1	2025-03-19	Queens	90	No	14.289
Q01283938-S1	2025-09-09	Queens	128	No	14.284

Similarity supports comparison, not causation. These are completed cases and do not represent unresolved filings.

Reviewed follow-up checklist

1. Project manager: Hold a permit-readiness review with the project and design leads.

Evidence: Model risk level and the 30-day planning target.

2. Project manager: Review the retrieved comparable filings and confirm whether their scope is truly similar.

Evidence: The 12 retrieved completed comparables had a median of 90.5 days to first permit.

3. Design lead: Validate the influential filing inputs with the design professional before changing the schedule.

Evidence: Largest local sensitivity fields: Filing Review Type, Plumbing Work Type, Community Board

Timing: Review today

Human review

Decision	Approved - PDF generated
Reviewer note	Reviewed for project planning. Confirm scope with the design lead before changing the schedule.

Warnings, limits, and model context

- Model training data ends on 2023-12-31; processing conditions may have changed.
- 4 model inputs were missing and handled by the training-time imputer.
- This is a planning checklist, not a compliance finding, issuance guarantee, or instruction to contact an agency automatically.

Model: gradient_boosting | Training period: 2016-08-04 to 2023-12-31 | Data observation date: 2026-08-26

This report supports internal planning. It is not a compliance finding, permit decision, issuance guarantee, legal advice, or instruction to contact an agency automatically.